
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:12 PM
Run date

Time

Reviewer: Awal, Mohammad 17-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 797 Date: 10-Apr-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 310

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

tower Activites

ABF crews came to the side at 6:50 AM. Crews had to work on the electro Slag Weld repairs on the top
of the footing box , work on the Favco tower , & work on miscellaneous activities on the tower shafts .
They started at 7:00 AM.

Chris , Terry , & Reggie had to work on the Electro Slag Weld repairs on the top of the footing box
between 9 & 13 meters .

Chris had to work on joint K . Face B . He had to grind , clean , heat , & weld .

Terry had to work on joint T. Face B . He had to grind , clean , heat , & weld .

Reggie had to work with both crews & he had to work with the QA & QC .

William , Art , Andrew , & Jessie had to work with the welders & they had to MT , UT , & Map the repair
locations . Check William 's report for the welders detailed activities .

Richard , Huang , Mardonio , & Mathew had to work on the punch list in the tower shafts . They started
in the West tower shaft . Crews had to install the safety chains wherever needed . They started at 7:30 AM.

Anthony , Augie , Casey , Jacob , Jonathon , Robert , & Ryan had to work on the West end catwalk
removal

Certified Coating crews came to the site at 7:10 AM. Crews had to work on the top of the tower between
145 & 160 meters . They had to clean , caulk , prepare the remaining areas for paint on the tower splice
plates , grillage , tower heads , saddle cover plates , & dehumidifier pipes . They started at 7;20 AM.

Charlie & Casey were on the site to work with the painters . Check Charlie or Casey 's report for the
painters detailed activities .

I had to attend the stuff meeting in Burma road from 10:00 AM to 11:30 AM. & I had to attend the
meeting with the contractor regarding the anchor rods on the top of the footing box until 2:00 PM.

In addition to that , I had to prepare the concrete test cylinders for tomorrow pour , work on my report . I
was done at 3:30 PM.

Bid Item: 053 T-L02-ANE.05304-0120F4 Tower Lift 02 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Labor
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 797 Date: 10-Apr-2013 Wednesday

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM TERRY MCCORMICIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

JNM CHRISTOPHER BRUCEIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGSIronworker 8.00 2.00 0.00 10.00

JNM MARDONIO MARTINEZIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

Bid Item: 078 T-L02-ENE.07804-0120F4 Tower Lift 02 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-HEA-ESE.07804-0120F4 Tower Head External Paint Tower SE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM JORGE FLORES RAMEROPainter 8.00 2.00 0.00 10.00

APP BRANDON GAYAPainter 8.00 2.00 0.00 10.00

JNM ASA CAMPTONPainter 8.00 2.00 0.00 10.00
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